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ACRONYMS 

Acronym  Definition 
BMP  Best Management Practices 
CD  Compact Disk 
CWA  Clean Water Act 
CWAIC  Clean Water Act Information Center 
DEQ  Department of Environmental Quality (Montana) 
DNRC  Department of Natural Resources & Conservation 
DUNS  Data Universal Numbering System 
E&O  Education and Outreach 
EPA  Environmental Protection Agency (U.S.) 
GRTS  Grant Reporting and Tracking System database 
MWCC  Montana Watershed Coordination Council 
NPS  Nonpoint Source 
O&M  Operation and Maintenance 
QAPP  Quality Assurance Project Plan 
SAM  System for Award Management 
SAP  Sampling and Analysis Plan 
SOW  Scope of Work 
TMDL  Total Maximum Daily Load 
WRP  Watershed Restoration Plan 
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1.0 INTRODUCTION 

The Montana Department of Environmental Quality (DEQ) is issuing this Fiscal Year 2017 Call for 319 
Nonpoint Source Project Funding Requests (Call) under Section 319(h) of the Federal Clean Water Act 
(CWA). DEQ is the lead Montana agency for the Section 319(h) program. Information in this call may be 
subject to change based on available funding and shifting DEQ and U.S. Environmental Protection 
Agency (EPA) priorities. If changes become necessary, DEQ will post the changes on the DEQ NPS 319 
Project Funding website at http://deq.mt.gov/Water/WPB/Nonpoint‐Source‐Program/NPS‐319‐Project‐
Funding.  
 
In April 2013, EPA issued new guidelines for the 319 program. These guidelines were first incorporated 
in the FY2014 Call for Project Proposals. The April 2013 guidelines affected many aspects of the 319 
program, and required DEQ to make significant changes to the Call. Some of the major changes are 
summarized below. This is not an exhaustive list. It is extremely important to read through the entire 
Call before filling out the Project Funding Request and the Final Application forms. 
 

 There are no longer separate categories for watershed restoration, groundwater or education 
and outreach (E&O) projects. 

 Projects must directly implement a DEQ‐accepted Watershed Restoration Plan (WRP). In order 
to receive FY2017 319 funding, WRPs must be DEQ‐accepted by January 31, 2017. 

 Projects must implement actions identified in the 2012 Montana Nonpoint Source Management 
Plan. 

 319 project funds cannot be used for general statewide E&O activities. 

 319 project funds cannot be used for baseline water quality monitoring. 

 319 project funds cannot be used for pollution source assessment and identification monitoring. 

 319 project funds cannot be used for development of a WRP. 
 

1.1 GOAL OF THE 319 PROGRAM 

The primary goal of the 319 program is to restore water 
quality in waterbodies whose beneficial uses are impaired 
by nonpoint source (NPS) pollution and whose water 
quality does not meet state standards. This goal can be 
accomplished by implementing Best Management Practices 
(BMPs) and conducting Education and Outreach (E&O) 
activities. DEQ strongly encourages the development and 
implementation of science‐based, locally‐supported 
Watershed Restoration Plans (WRPs) to guide these efforts 
(see Section 2.1). 
 
The 2012 Montana Nonpoint Source Management Plan 
(NPS Plan) describes how DEQ plans to see this goal achieved. The NPS Plan contains specific, state NPS 
program goals, priorities, and identified BMPs. 319‐funded activities must address goals identified in the 
NPS Plan. A copy of the NPS Plan can be downloaded from 
http://deq.mt.gov/Portals/112/Water/WPB/Nonpoint/Publications/NPSPlan_Complete_07162012.pdf. 

What is nonpoint source pollution? 

Nonpoint source (NPS) pollution comes 
from  diffuse  sources  such  as  polluted 
runoff  and  streambank  erosion,  or 
from  polluting  conditions  such  as  the 
temperature  changes  that  result  from 
a  loss  of  streambank  vegetation  and 
shading.  For  the purposes of  this  call, 
discharges from abandoned mine lands 
are  also  considered  nonpoint  source 
pollution,  provided  they  are  not 
covered under a discharge permit.
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1.2 FUNDING AVAILABILITY 

DEQ anticipates approximately $900,000 in 319 funds will be available for distribution in FY2017. The 
recommended range for 319 funds per project is $50,000–$300,000 for on‐the‐ground activities and 
$5,000–$30,000 for education and outreach activities. 
 

1.3 FY2017 SCHEDULE 

Table 1 ‐ Schedule for Fiscal Year 2017 319 Program 

Date  Timeline 

6/1/2016  Issue FY2017 Call for 319 Nonpoint Source Project Funding Requests 

6/22/2016  319 Webinar – 9:00 am to 11:00 am – participation information (To Be Determined) 

Stage 1 

7/25/2016  319 Project Funding Requests Due to DEQ 

8/18/2016  Montana Watershed Coordination Council (MWCC) Review Meeting 

8/31/2016  DEQ Comments Due to Project Sponsors 

Stage 2 

9/26/2016  Final Applications Due to DEQ 

10/20/2016  Evaluation by Agency Review Panel 

Stage 3 

10/28/2016  Letters for Notice of Intent to Award Mailed Out 

12/30/2016  Final Scopes of Work Due 

April 2017  DEQ Submits State of MT Application for EPA Review 

June 2017 
DEQ Sends Out Contracts to Project Sponsors, Project Sponsors Return Signed 
Contracts 

Upon Contract 
Signature  Funds Available 

 

1.4 HELPFUL RESOURCES 

The following information may be useful in preparing a Project Funding Request or a Final Application: 

 The 2012 Montana Nonpoint Source Management Plan (NPS Plan) can be found at 
http://deq.mt.gov/Portals/112/Water/WPB/Nonpoint/Publications/NPSPlan_Complete_071620
12.pdf  

 Information on the existing Watershed Restoration Plans (WRPs) and WRP development can be 
found in Section 2.2 Project Eligibility. 

 A copy of Montana’s 2016 List of Impaired Waters can be found at 
http://deq.mt.gov/Portals/112/Water/wqpb/CWAIC/Reports/IRs/2016/App_A.pdf. 

 The Clean Water Act Information Center (CWAIC) database is available to help you search for 
information on the impairment status of Montana waterbodies. The database can be searched 
online at http://deq.mt.gov/Water/WQPB/CWAIC. 

 A list of watersheds with approved total maximum daily loads (TMDLs) can be found at 
http://deq.mt.gov/Water/WQPB/TMDL/finalReports. 

 A template of example task language is included as Attachment B. 
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2.0 ELIGIBILITY REQUIREMENTS 

There will be no exceptions to the following requirements. Project sponsors and their projects that do 
not meet these requirements will not be considered for funding in FY2017. 
 

2.1 PROJECT SPONSOR ELIGIBILITY 

Project sponsors must meet the following minimum requirements in order to receive FY2017 319 
funding. Project sponsors must: 

 Be either a governmental entity or a nonprofit organization. A governmental entity is a local, 
state, or federal office that has been established and authorized by law. Nonprofit organizations 
are identified as having a tax exempt declaration of 501(c)(3) from the Internal Revenue Service. 

 Have the necessary administrative and technical capacity to successfully manage a 319 
contract. DEQ will take into consideration performance on previous grants/contracts an 
organization has received. This will include whether contract deliverables were submitted on 
time, whether the organization was successful in obtaining and maintaining the support of key 
project participants, how well the organization’s staff communicated with project managers, 
and the degree to which projects were successful in meeting stated objectives. In the Final 
Application, project sponsors must provide evidence of their ability, in the form of a list of 
project participants, their roles in project management, and their qualifications, and a list of 
natural resource grant/contract agreements managed by the project sponsor in the last four 
years, along with contact information for the granting/contracting agency. 

 As a general rule, project sponsors will not be allowed to have more than two open 319 
contracts at any time. DEQ reserves the right to evaluate compliance with this rule on a case‐by‐
case basis. This rule encourages project sponsors to plan and carry out larger, more extensive 
efforts to reduce nonpoint source pollution, phase the planning and implementation of projects 
where appropriate, and close out individual contracts within a maximum of 3 years. 

 Have a current DUNS number. All project sponsors must provide DEQ with their organization’s 
current DUNS (Data Universal Numbering System). DUNS numbers may be obtained from the 
following website: http://fedgov.dnb.com/webform/index.jsp 

 Be registered with SAM. All project sponsors must be registered with the System for Award 
Management (formerly the Contractor Certification Registration). The SAM registration website 
is https://www.sam.gov 

 Be registered with the Montana Secretary of State. All project sponsors must be registered 
with the Montana Secretary of State to do business in the state of Montana. Registration with 
the Secretary of State may be completed via the following website: 
http://sos.mt.gov/business/toolkit/index.asp 

 Have the necessary liability insurance and be in compliance with the Workers Compensation 
Act. Successful project sponsors will be required to demonstrate proof of liability insurance and 
compliance with the Workers Compensation Act prior to being awarded a contract from DEQ. 
Please contact Robyn Boyle, (rboyle@mt.gov or 406‐444‐1842) for guidance on the type and 
level of insurance coverage that may be necessary for your particular project. 

 

2.2 PROJECT ELIGIBILITY 

All projects must: 
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 Address nonpoint source pollution. Section 319(h) of the federal Clean Water Act limits the use 
of 319 funding to projects that address nonpoint source pollution.  

 Address impairments identified on Montana’s 2016 List of Impaired Waters. In some instances, 
projects on streams that are not listed as impaired may be acceptable, if they reduce pollutant 
loading to an impaired, downstream receiving water. 

 Implement actions identified in the 2012 Montana Nonpoint Source Management Plan. A copy 
of the Plan is available at 
http://deq.mt.gov/Portals/112/Water/WPB/Nonpoint/Publications/NPSPlan_Complete_071620
12.pdf.  

 Directly implement projects or activities identified in a DEQ‐accepted Watershed Restoration 
Plan (WRP). Links to all of the DEQ‐accepted WRPs and a map of their coverage areas can be 
found on the DEQ Watershed Restoration Planning site at  
http://deq.mt.gov/Water/WPB/Nonpoint‐Source‐Program/Watershed‐Restoration‐Planning. If 
you do not have a DEQ‐accepted WRP by the Final Application Deadline (9/26/2016), or if your 
DEQ‐accepted WRP needs to be amended to address your proposed project, you must submit a 
complete draft WRP or draft amended WRP (in Microsoft Word or PDF format) with your Final 
Application. The WRP must identify your proposed project and the rationale for its selection. 
DEQ staff will review the draft WRP and estimate the likelihood of it being ready for DEQ 
acceptance prior to January 31, 2017. DEQ staff estimates will be based on how well the draft 
addresses EPA’s nine minimum elements (see callout box), and how responsive the project 
sponsor has been to DEQ recommendations during the WRP development process. Please 
contact Robert Ray immediately to determine what you will need to do in order to have a DEQ‐
accepted WRP in place January 31, 2017. Mr. Ray may be reached at 406‐444‐5319 or 
rray@mt.gov. Funds will not be awarded to projects that do not have a DEQ‐accepted WRP in 
place by January 31, 2017. 
 

 
 
DEQ will not fund projects that require: 

 U.S. Geological Survey gage stations. Unfortunately, funding these stations has become cost‐
prohibitive. 

Developing a DEQ‐Acceptable Watershed Restoration Plan (WRP) 

To be accepted by DEQ, a WRP must adequately address the nine minimum elements established by 
EPA for Watershed Plans. A detailed description of EPA’s nine minimum elements can be found in 
Chapter 2 of EPA’s Handbook for Developing Watershed Plans to Restore and Protect Our Waters, 
available online at: 
http://water.epa.gov/polwaste/nps/upload/2008_04_18_NPS_watershed_handbook_ch02.pdf 

Successful WRP development and implementation is dependent upon long‐term, broad‐based 
stakeholder and community commitment. This commitment may be acquired through rallying 
around a common cause that affects multiple aspects of a community, or through frequent, on‐going 
communication and coordination on individual projects. 

DEQ Watershed Protection Section staff may be available to assist communities in preparing a WRP 
to guide water quality restoration efforts. For more information on WRPs contact Robert Ray at 406‐
444‐5319 or rray@mt.gov. 
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 Activities that implement requirements in a point source discharge permit. For example, 
wastewater treatment plant upgrades or installation of best management practices to meet the 
conditions of a municipal separate storm sewer system (MS4) or construction stormwater 
permit are not eligible for 319 funding. 

 Watershed Restoration Plan (WRP) development. See the callout box below for alternative 
resources for WRP development. 

 General statewide education and outreach activities. 

 Watershed characterization studies and general, baseline water quality monitoring. Water 
quality monitoring must be for the purpose of evaluating the effectiveness of a specific project 
or set of projects at preventing nonpoint source pollution. This effectively precludes watershed 
characterization studies and general baseline monitoring. 

 Pollution source identification and assessment monitoring. Again, water quality monitoring 
must be for the purpose of evaluating the effectiveness of a specific project or set of projects at 
preventing nonpoint source pollution.  

 

3.0 GOALS, OBJECTIVES, AND METHODS 

In addition to the basic sponsor and project eligibility requirements, DEQ and the Agency Review Panel 
consider the goals, objectives, and methods of a project. Some goals, objectives, and methods are of 
greater value in creating significant, sustainable reductions in nonpoint source pollution. 
 

3.1 GOALS AND OBJECTIVES 

The goal of the 319 program is to reduce and prevent nonpoint source pollution in order to protect all 
designated beneficial uses of Montana’s waters. The more efficient and effective a project is at 
achieving this goal, the more likely it will be funded.  
 
Addressing the following priorities will significantly increase the likelihood of receiving 319 funds. These 
priorities are reflected either directly or indirectly in the project scoring sheet used by the Agency 
Review Panel. The priorities are listed in order from highest ranked to lowest. 
 

1. Projects that address the most appropriate next step for making progress towards the removal 
of a pollutant/waterbody combination from Montana’s 2016 List of Impaired Waters.  

2. Projects that will lead to long‐lasting reductions in nonpoint source pollution. 
3. Projects for which nonpoint source goals are clearly defined, measurable, and attainable. 
4. Projects addressing water quality impairments identified in a TMDL document. 
5. Projects that address the most significant source(s) of nonpoint source pollution within a 

watershed. 
6. Larger projects in smaller watersheds that address all or most of the significant NPS pollution 

sources within that watershed. 
7. Projects that reduce NPS pollution from agriculture (livestock and/or farming), forestry, mining 

or urban runoff. 
 

3.2 METHODS 

The effectiveness and sustainability of individual methods of addressing nonpoint source pollution are 
highly variable. Some methods lead to more lasting results, have a more favorable cost/benefit ratio, or 
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may be better suited to certain situations. Best Management Practices addressing different sources of 
pollutants and non‐pollutant water quality impairments are identified in Appendix A of the 2012 
Montana Nonpoint Source Management Plan by land use categories. Categories include agriculture, 
forestry, mining and industry, transportation, and urban/stormwater. When evaluating project methods, 
DEQ and the Agency Review Panel will consider the following: 

 Will the project promote self‐maintaining, natural, ecological, and social processes? 

 Will monitoring efforts focus on evaluating project effectiveness? 

 Do outreach and education component(s) target the most appropriate audience? 

 With respect to outreach and education efforts, are the methods of delivery appropriate for the 
audience and for achieving project goals? 

 Are project costs reasonable as compared to anticipated results? 

 Has sufficient pre‐project planning taken place to help ensure the timely and successful 
completion of the project? 

 

4.0 CONTRACTING REQUIREMENTS 

Funds through the 319 program are administered as contracts, not grants. Grants typically refer to 
funding awarded with few strings attached, minimal oversight by the granting entity, and reporting 
requirements often limited to a single, final report. Contracts are legally binding agreements that 
identify specific products or work that must be completed prior to receiving reimbursement. Contracts 
involve additional oversight, and the expectation that funds will only be used for tasks and activities 
specifically identified in the contract. 
 

4.1 COST SHARE 

 Project sponsors must be able to meet a 40% 
cost share (also known as match) for the 
project. The cost share can be from private, 
state, local, or non‐profit sources; it cannot be 
from federal sources. It can be in the form of 
cash, other state funds, or in‐kind services that 
have a direct benefit to the project. Cost share 
can only be applied to one project. For 
example, if a project is funded by a 
combination of a Future Fisheries grant, 319 
funds, and a $5,000 Trout Unlimited grant, the 
Trout Unlimited grant cannot be used to meet 
both a $5,000 Future Fisheries cost share 
requirement and a $5,000 319 cost share requirement. However, $2,500 of the $5,000 could be 
applied to each. In the Final Application you must identify if cash match is secured or not. 
“Secured” means obligated through a signed contract, grant, or other formal agreement. 

 
 

4.2 REPORTING 

All 319 contracts include reporting requirements. At a minimum, the reporting requirements include: 

Calculating Required Cost Share 

(X ÷ 0.60) – X = Y 

Where 
X = amount of 319 funds being requested 
Y = amount of cost share required  
 
Example: For a project sponsor 
requesting $100,000 in 319 funds, the 
calculated cost share would be:  

($100,000 ÷ 0.60) ‐ $100,000 = $66,667 
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 Quarterly status reports. Status reports must be submitted quarterly, even if no work has 
occurred during the quarter. Status reports must also be submitted each time a payment 
request is submitted. Payment requests may be submitted as often as once a month. 

 Annual report(s). Annual reports are progress‐based covering the calendar year. 

 Final report. The final report consists of a document that acts as a “stand alone” report for the 
entire project. The final report should include copies, or proof, of all project deliverables as well 
as a summary of accomplishments, a description of any obstacles encountered, and a complete 
financial report accounting for expenditure of 319 and matching funds including a detailed 
comparison of anticipated and actual costs. 

 Submittal format. All reports must be submitted in electronic as well as hardcopy format for 
inclusion by DEQ in EPA’s Grant Reporting and Tracking System (GRTS) database. 

 Data submittal. All data collected, compiled, or analyzed as a part of the project must be 
submitted to DEQ. All water quality monitoring data collected as part of a 319 contract must be 
uploaded into the MT‐eWQX database. Depending upon a project sponsor’s familiarity with this 
process, it is expected that a project sponsor could spend a day or more learning the procedure 
and submitting the data. 
 

 

4.3 CONTRACT LIFECYCLE 

Contracts under the 319 program will not be awarded until late spring or early summer (usually June) of 
calendar year 2017. Project sponsors should keep this in mind in planning project schedules and 
preparing Project Funding Requests and Final Applications. Expenses and match incurred by project 
sponsors prior to the signing of a contract CANNOT be applied to the contract. 
 
319 projects should be completed within 3 years of the signing of the contract. Contractors cannot bill 
for work completed after the expiration date of the contract. In the past, DEQ has frequently granted 
contract extensions; this will not be the case going forward. 
 

4.4 PAYMENT 

All payment requests are on a reimbursement basis only. Contractors shall bill DEQ no more frequently 
than monthly and no less frequently than quarterly. DEQ requires contractors to use a specific payment 
request form. Every payment request must include a status report. Status reports must include a specific 
description of the work completed that adequately justifies all expenses shown in the payment request 
form. DEQ project managers may request additional information (e.g. receipts, invoices, photos, 
meeting attendance sheets, etc.) to justify approval of payment. 
 

Reporting Resources 

DEQ NPS 319 Reporting Guidance: http://deq.mt.gov/Water/WPB/Nonpoint‐Source‐
Program/Guidance‐Documents‐and‐Resources  

MT e‐WQX Support: http://deq.mt.gov/Water/WQINFO/datamgmt/mtewqx 
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4.5 REQUIRED PROJECT COMPONENTS 

Required components for all 319‐funded projects include monitoring, education and outreach, and 
contract administration. How these components are addressed will depend on the type of project, 
specifically if it focuses on on‐the‐ground activities or education and outreach activities. On‐the‐ground 
activities may include pre‐implementation planning and design, permitting, subcontracting, and/or 
actual project implementation. Operation and Maintenance (O&M) components are specific to on‐the‐
ground activities. Attachment B contains example template language for the required project 
components. 
 

4.5.1 Contract Administration 
All projects must contain a contract administration task. No more than 10% of the requested 319 funds 
can be used to cover administrative costs. Administrative costs include, but are not limited to, charges 
for: 

 Preparation and submittal of status, annual and final reports. 

 Preparation and submittal of reimbursement requests. 

 Office space, equipment and supplies. 

 Overhead costs. 

 Expense/budget tracking. 

 Phone bills associated with the project. 

 Insurance. 
 

4.5.2 Education and Outreach 
DEQ requires all projects to contain a task dedicated to E&O. Part of the reason for this is to encourage 
the use of 319 projects as demonstration projects such that other landowners will engage in similar 
water quality improvement projects on their property. Education and outreach tasks for projects 
involving on‐the‐ground projects should be directly related to the project. Appropriate E&O activities for 
an on‐the‐ground project include a watershed tour that visits the project site, preparing news releases 
and newsletter articles covering the project, setting up a kiosk or sign display at the project site, 
organizing school field trips to the project site, or giving presentations to increase support for similar 
projects elsewhere in the watershed. The E&O task must identify the target audience, information to be 
disseminated, method of delivery, and method of evaluating E&O effectiveness. 
 
Project sponsors must justify the costs associated with E&O activities. Justification must be based on the 
activities’ benefit to the project and positive influence on water quality. To a very limited extent, project 
sponsors may apply for funding for E&O projects that are not specifically related to an on‐the‐ground 
project, provided that the E&O projects are identified in their Watershed Restoration Plan, and that they 
meet all other applicable requirements for 319 funding. However, the evaluation of Final Applications 
usually favors on‐the‐ground projects and directly related E&O activities. 
 

4.5.3 Monitoring 
All projects must contain a task dedicated to monitoring project effectiveness. Project sponsors 
proposing to conduct education and outreach activities must include a mechanism for measuring the 
effectiveness of the activity. Project sponsors proposing to conduct on‐the‐ground projects must include 
quantifiable outcomes with respect to water quality. For projects addressing nitrogen, phosphorus, or 
sediment pollution, monitoring must include a mechanism for determining the annual load reductions 
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achieved by the project. Monitoring does not necessarily mean obtaining a sample and sending it to a 
lab. It can also include modeling, surveying, remote sensing, and other forms of evaluation. 
 
All water quality sampling and data analysis must be guided by a DEQ‐approved Sampling and Analysis 
Plan (SAP) and/or a Quality Assurance Project Plan (QAPP). Project sponsors without an existing, 
approved, and applicable SAP/QAPP will be required to develop one prior to conducting any sampling. 
Project sponsors should expect the development and approval process to take at least a month, 
depending upon the complexity of the project, the project sponsor’s familiarity with SAPs and QAPPs, 
and the availability of DEQ review staff. 
 
All water quality monitoring data collected as part of a 319 contract must be uploaded into the MT‐
eWQX database. Depending upon familiarity with this process, project sponsors can expect to spend a 
day or more learning the procedure and submitting the data. 
 

4.5.4 Operation and Maintenance (O&M) 
An O&M component is necessary if the project includes the installation of on‐the‐ground practices. A 
full O&M plan will be required as part of the project, if applicable. Operation includes the 
administration, management, and performance of non‐maintenance actions needed to keep the 
completed practice safe and functioning as intended. Maintenance includes work to prevent 
deterioration of the practice, repair damage that may occur, or replace the practice if one or more 
components fail within the expected lifespan of the practice. These O&M needs are usually documented 
in a landowner agreement between the project sponsor and the landowner where the on‐the ground 
practices will be installed. Project sponsors should discuss O&M needs and agreements with landowners 
early in the project planning process. 
 
Project sponsors proposing on‐the‐ground activities must provide a plan for the operation and 
maintenance of each implemented practice. For each practice, the plan must include the following: 

 A reasonable, expected life span for the practice. The lifespan must be determined by mutual 
agreement and definition between the project sponsor and DEQ, and shall be based on similar 
projects and programs. 

 A description of how the practice will be operated and/or maintained to ensure that it remains 
functional for the duration of its intended lifespan. 

 A procedure for obtaining access to the project site for the purposes of project planning, 
implementation, operation and maintenance, and post‐implementation monitoring, by the 
entity leading the project, DEQ and EPA. 

 

5.0 PROJECT FUNDING REQUEST AND FINAL APPLICATION SUBMISSION 

AND EVALUATION PROCESS 

The 319 NPS project application process consists of two stages. The first stage will be submittal and 
review of the Project Funding Request, and the second stage will be submittal and review of the Final 
Application and attachments. BOTH STAGES OF THE PROCESS MUST BE COMPLETED. 
 
In each stage, project sponsors must submit all documents in both electronic and hard copy formats. 
Electronic copies must be delivered to DEQ by 2:00 pm on the day they are due. All electronic 
documents and attachments must be delivered in either PDF or Microsoft Office Suite compatible file 
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format. DO NOT send electronic files through Dropbox, WeTransfer, Google Docs, or any other 
commercially available file transfer service. DEQ employees are unable to access these types of cloud‐
based transfer tools. Electronic documents smaller than four megabytes (4 MB) may be delivered via 
email to DEQWQPAdmin@mt.gov. Electronic documents larger than four megabytes (4 MB) must be 
delivered using one of the three options below.  

 USB Drive (aka “jump drive,” or “thumb drive”) 

 Compact Disc (CD or CD/DVD) 

 The State of Montana’s File Transfer Service (signup instructions available at 
https://transfer.mt.gov/Home/Instructions)  

Feel free to call DEQ to make sure that all electronic documents were received. 
 
All hard copy documents must be printed, signed, and post marked by 2:00 pm on the deadlines 
identified in Section 1.3. 
 
Hard copies of all documents should be mailed to: 
 

Water Protection Bureau 
Department of Environmental Quality 
P.O. Box 200901 
Helena, MT 59620‐0901 

 
 
Please direct questions regarding submitting a Project Funding Request and a Final Application to Robert 
Ray, at 406‐444‐5319 or rray@mt.gov. 
 

 
 

5.1 PROJECT FUNDING REQUEST 

The deadline for submitting Project Funding Requests is Monday, July 25, 2016 at 2:00 pm. Failure to 
meet the submittal deadline will disqualify a Project Funding Request from consideration. Project 
Funding Requests must be complete, signed, and must address all components found in the Project 
Funding Requests form. Do not submit vague Project Funding Request as placeholders. 
 
Members of the Montana Watershed Coordination Council (MWCC) and DEQ staff will review the 
Project Funding Request and provide comments and recommendations. DEQ will assemble the 
comments and provide them to project sponsors in written form by Friday, August 31, 2016. 
 

Project Funding Request and Final Application Resources 

Fillable Project Funding Request and Final Application forms and instructions are available here 
(Adobe Reader required): http://deq.mt.gov/Water/WPB/Nonpoint‐Source‐Program/Guidance‐
Documents‐and‐Resources   

Adobe Reader software (free): http://get.adobe.com/reader/. 
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5.2 FINAL APPLICATION 

The deadline for submitting Final Applications and attachments is Monday, September 26, 2016 at 2:00 
pm. Failure to meet the deadline will disqualify a Final Application from consideration. To increase the 
likelihood of receiving funding, project sponsors should address the recommendations made by DEQ 
and MWCC during the Final Application phase. Project sponsors should discuss the recommendations 
with DEQ staff to ensure full understanding of the intent of the recommendations. 
 
After the Final Application submission deadline, all communication regarding the Final Applications must 
be conducted through Robert Ray, DEQ Watershed Improvement Section Supervisor by telephone at 
406‐444‐5319 or via email at rray@mt.gov. 
 

5.2.1 Required Final Application Materials 
 Final Application form: Must be completely filled out, and signed by the appropriate signatories. 

 Maps: A project map or set of maps showing the location and size of project activities must be 
included with the Final Application form. For E&O activities, the map must simply show the 
watershed(s) that the activities will affect. For on‐the‐ground activities, the map(s) must identify 
the activity locations by latitude and longitude. The map(s) should identify waterbodies affected 
by the pollution that the project is designed to address. As appropriate, include additional 
information on the map(s) that might give reviewers a better sense for the significance of the 
project with respect to water quality. Project sponsors are encouraged to submit design 
drawings, if available, provided that the design drawings are accompanied by latitude and 
longitude information for the proposed activities. 

 Letters of Support: Final Applications must be accompanied by at least three letters of support. 
Project sponsors are encouraged to submit more than three letters of support where possible. 
Letters should demonstrate a broad base of support. Projects calling for on‐the‐ground work on 
specific landowners’ property must include letters of support from each of the landowners. If 
the project sponsor is not the author of the applicable Watershed Restoration Plan (WRP), the 
project sponsor must request a letter of support from the original authoring entity. If the 
authoring entity does not provide a letter of support, the project sponsor must document the 
authoring entity’s refusal in the additional information section on the last page of the Final 
Application form, and explain how the project will implement recommendations in the 
applicable WRP. The purpose of this requirement is to encourage collaborative watershed 
planning and focused, strategic project implementation. 

 WRP Draft or Amended WRP: If you do not have a DEQ‐accepted WRP by the Final Application 
deadline (9/26/2016), or if your DEQ‐accepted WRP needs to be amended to address your 
proposed project, you must submit a draft or amended draft WRP (in Microsoft Word or PDF 
format) with your Final Application. The draft must identify your proposed project and the 
rationale for its selection. DEQ staff will review the draft WRP and estimate the likelihood of it 
being ready for DEQ acceptance prior to January 31, 2017. DEQ staff estimates will be based on 
how well the draft addresses EPA’s nine minimum elements (see callout box), and how 
responsive the project sponsor has been to DEQ recommendations during the WRP 
development process. Please contact Robert Ray to determine what you will need to do in order 
to have a DEQ‐accepted WRP in place by January 31, 2017. Mr. Ray can be reached at 406‐444‐
5319 or rray@mt.gov. Funds will not be awarded to projects that do not have a DEQ‐accepted 
WRP in place by January 31, 2017. 
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5.2.2 Review of Final Applications 
Final Applications will be evaluated by an Agency Review Panel on Thursday, October 20, 2016, in 
Helena. The panel will be chaired by DEQ, and will include representatives from various state and 
federal agencies. It will serve as the final technical review committee for the proposed projects. Project 
sponsors will be offered an opportunity to present projects to the panel. Presentations will be limited in 
time, and DEQ staff will coordinate all media needs. 
 
Evaluations for all projects will be done using a project scoring sheet. A scoring sheet is included with 
this document as Attachment A. DEQ reserves the right to modify the scoring sheet at a later date. If the 
scoring sheet or any other parts of this document are modified, DEQ will post the changes on the DEQ 
NPS 319 Project Funding website at http://deq.mt.gov/Water/WPB/Nonpoint‐Source‐Program/NPS‐
319‐Project‐Funding. 
 
The scoring sheet reflects many of DEQ’s priorities for 319 projects, and project sponsors should review 
the scoring sheet carefully and address the specific criteria within their Final Application. The scoring 
sheet is also intended to stimulate discussion among the Agency Review Panel members. However, it is 
not a final decision making matrix. The Agency Review Panel will use the scoring sheet to make general 
recommendations regarding funding levels (e.g., fully fund, partially fund, don’t fund, don’t fund tasks x, 
y and z). DEQ may accept, modify, or reject the panel’s recommendations.  
 
The EPA has final approval authority over all projects selected by DEQ for funding. EPA reviews the final 
scope of work (SOW) for TMDL components, consistency with the 2012 Montana Nonpoint Source 
Management Plan, consistency with EPA 319 program guidelines, and overall impacts on water quality. 
EPA, in consultation with the U.S. Fish and Wildlife Service, will also conduct an Endangered Species Act 
review to establish necessary parameters for compliance with the Act. Upon receipt of EPA approval, 
DEQ will issue contracts to the successful project sponsors. This will likely occur in late spring or early 
summer of 2016. 
 

6.0 RECOMMENDATIONS FOR PREPARING A PROJECT FUNDING REQUEST 
AND FINAL APPLICATION 

DEQ’s goal is to help project sponsors submit the best Project Funding Request possible. The following 
list includes recommendations project sponsors should consider in preparing and submitting a Project 
Funding Request and a Final Application. Issues raised here reflect experiences from previous funding 
cycles. Not all of these will apply to a specific project, and they are not listed in any particular order. 
 

6.1 GENERAL RECOMMENDATIONS 

 Begin developing project ideas and filling out the project forms well in advance of the deadlines. 
Talk to DEQ staff about project ideas or if you need help filling out the forms. Contact Robert 
Ray at (406) 444‐5319 or rray@mt.gov. 

 Avoid activities with an unclear or weak relationship to nonpoint source pollution. For example, 
weed control, invasive species control, fish screens, wildlife habitat enhancement, protection of 
property or structures from channel migration, etc. are typically not appropriate 319 projects. 

 Provide relevant details about the problem being addressed and the project’s geographical area. 
Do not assume that project reviewers will have any specific familiarity with these things. 
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 Reviewers evaluate whether the techniques, project sites, and project partners provide the best 
results in a cost‐effective manner. 

 Show that other relevant federal, state, local and private sources of funding and resources that 
may be available to assist in completing the project have been sought. 

 Demonstrate support from key stakeholders has been sought and obtained. This is critical. 

 Identify the specific responsibilities of key stakeholders in the completion of the project. 

 Explain how the water quality benefits achieved as a result of the project will be documented. 

 When describing the potential effects of the project, use logical, evidence‐based arguments; 
avoid speculation. 

 If using a previous application prepared for another funding source as a guide for your 319 
Project Funding Request or Final Application, please ensure that the information is appropriate 
and tailored to the 319 project. 

 Double check math calculations (e.g., do the costs in the budget match up with the costs in the 
scope of work?). 

 Address the most significant sources of pollution within a watershed. For example, if 95% of the 
sediment pollution in a given watershed is from forestry activities, and 5% is from urban runoff, 
implement activities that address forestry problems first. 

 Focus on activities that support or restore natural stream, lake and riparian processes (e.g., 
channel migration, growth of native riparian vegetation, periodic flooding, etc.). 

 319 project funding is provided to support projects, not programs. Projects typically have 
defined start and end points, specific directed activities and tangible results. Programs are 
ongoing plans and policies that achieve goals and objectives. 

 

6.2 ON‐THE‐GROUND ACTIVITIES 

 Be realistic about funds needed for the project: do not leave the project short of funding or have 
a surplus of funding. Remember to budget for monitoring, E&O, and reporting/administration. 
Also, determine ahead of time whether subcontractor(s) may be needed for engineering, 
monitoring, or other specialized tasks, and budget accordingly. 

 Consider a phased approach for designing and implementing a project. 

 Irrigation improvement projects: To receive 319 funding for irrigation improvement projects, the 
project must directly and clearly address an impairment identified on Montana’s 2016 List of 
Impaired Waters (e.g., low‐flow alteration, temperature, sedimentation). For water 
conservation projects, a reasonable, sustainable mechanism must be provided to ensure that 
water conserved remains in the stream. 

 Identify any permits, permissions, or authorities that will need to be obtained in order to 
complete the project (e.g., 310 permit, floodplain permit, permission to access land, etc.). 

 Consult with the appropriate Department of Natural Resources and Conservation (DNRC) 
regional office to determine whether a water right or water right change will be necessary for 
the proposed project. 

 Avoid large water quality monitoring efforts. Monitoring should be a tool to answer specific 
questions. For example, three years of monthly monitoring is probably not necessary to 
determine whether the removal of a streamside feedlot has had a positive effect on water 
quality. 
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6.3 EDUCATION AND OUTREACH ACTIVITIES 

 Clearly identify the target audience, the method of delivery, and the expected changes in water 
quality as a result of the project. 

 Choose the target audience with the greatest potential for solving the NPS problem being 
addressed. Use the explanation and examples of social marketing found in the E&O strategy of 
the 2012 Montana Nonpoint Source Management Plan to direct target audience activities. 

 Work to educate, not merely inform. Provide immediate opportunities for people to act on the 
information given to them (e.g., through hands‐on learning opportunities). 

 Proposals for continuation of a multi‐year project should explain how this project builds on 
previous efforts. 

 Ensure the activity is clearly connected to addressing a specific NPS pollution problem. 
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FY2017 MONTANA 319 NONPOINT SOURCE PROJECT SCORING SHEET 
(To be used as a guide to stimulate Agency Review Panel discussion) 

Project Name:    

Project Sponsor: 

Reviewed By: 
 

Requirements Y/N 

The project addresses nonpoint source (NPS) pollution.  

The project addresses water quality objectives identified in the 2012 Montana Nonpoint Source Management Plan.  

The project will directly implement activities identified in a DEQ-accepted Watershed Restoration Plan (WRP).  

The project addresses impairments identified on Montana’s 2016 List of Impaired Waters.  
 

General Application Considerations  Score* 
(0, 1, 2 or 3) 

Weight Points 
Awarded**

A  Agency Review Panel  

A1  The project is the most appropriate next step for making progress towards the 
removal of a pollutant/waterbody combination from Montana’s 2014 Impaired 
Waters list. 

  6
 

A2  The project will promote self‐maintaining, natural, ecological, and social processes 
that will protect water quality. 

  4
 

A3  Nonpoint source goals for the project are clearly defined, measurable, and 
attainable. 

  3
 

A4  Pre‐project planning has taken place to help ensure the timely and successful 
completion of the project. 

  3
 

A5  The project has clearly identified tasks that include adequate information to 
describe work to be accomplished. 

  3
 

A6  Outreach and education component(s) of the project targets the most 
appropriate audience(s) with an appropriate delivery method. 

  3
 

A7  Project costs are reasonable as compared to anticipated results.   3

A8  The project involves appropriate partners and has significant stakeholder support.   2

A9  The monitoring component(s) will evaluate project effectiveness.   2
         

B  Montana DEQ (This section will be completed by DEQ staff prior to the Agency Review.) 

B1  Sufficient technical and managerial resources are available to facilitate 
completion of the project, including consideration of past performance. 

  4
 

B2  The project addresses water quality impairments identified in a TMDL document.   3

B3  The project addresses the most significant source(s) of nonpoint source pollution 
within a watershed. 

  2
 

B4  The project addresses nonpoint source pollution from agriculture (livestock 
and/or farming), forestry, mining or urban runoff. 

  2
 

B5  If awarded a contract, contractor will have no more than two active 319 contracts.   2

*1, 2 and 3 correspond to Low, Medium and High, respectively (i.e. 3 = High). 0 indicates the application does not address the question.
**To calculate Points Awards, multiply the Score by the Weight Factor (i.e. 3 x 2= 6 Points Awarded) 
 

Agency Review Panel Score   

Montana DEQ Score    

Total Score   

Funding Recommendation  
FF = Fully Fund, PF+ = Partial Fund (>50%), PF– = Partial fund (<50%), NF = Not Fund 
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Reviewer comments and justification for funding recommendation. 
 
General Comments:                         

                             

                             

                             

                             

                             

                             

                             

                             

                                     

                             

                             

                             

                             

                                       

 

Tasks and Budget Recommendations:                      

                             

                             

                             

                             

                             

                             

                             

                             

                             

                             

                               

 

Additional Information Required from Sponsor:                  
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ATTACHMENT B – EXAMPLE TEMPLATE TASK LANGUAGE 

The template task language below is intended to help project sponsors thoroughly address required 
tasks in the Project Funding Request and the Final Application. Some modification of the template 
language is expected in order to describe specific projects. However, the majority of the language below 
should be universal. 
 
TASK W – PROJECT EFFECTIVENESS MONITORING 
 
Task W Description:  Contractor shall, in consultation with the DEQ Project Manager, develop a 
reasonable method or set of methods for evaluating and reporting on the effectiveness of the project in 
addressing water quality issues. Contractor shall complete the following monitoring activities: 
 
W1 – Conduct water quality sampling and analysis. Collect and analyze in‐stream water chemistry, 
aquatic biology, and/or aquatic habitat data for the purpose of evaluating the long‐term effects of the 
project on water quality. Contractor shall prepare a [QAPP/SAP, choose one] to guide the monitoring 
effort. Contractor shall address the following items in the [QAPP/SAP, choose one]: 

 Complete the document in accordance with the most current [QAPP/SAP, choose one] guidance 
available from the Water Quality Planning Bureau’s Quality Assurance Program webpage: 
http://deq.mt.gov/Water/WQPB/qaprogram.  

 Submit all water quality data to DEQ using the most current upload process. Contractor shall 
prepare and submit electronic data deliverables (EDDs) following the guidance provided in 
DEQ’s MT‐eWQX guidance manual, available from the Water Quality Planning Bureau’s WQX 
webpage: http://deq.mt.gov/Water/WQINFO/datamgmt/mtewqx. 

 Contractor shall ensure that the [QAPP/SAP, choose one] has signature lines for the Contractor, 
the DEQ quality assurance officer, and the DEQ Project Manager. 

 [Add other items as appropriate.] 
 
Contractor shall complete monitoring in accordance with the [QAPP/SAP, choose one]. Contractor shall 
submit all water quality data to DEQ using the most current upload process. Contractor shall prepare 
and submit electronic data deliverables (EDDs) following the guidance provided in DEQ’s MT‐eWQX 
guidance manual, available from the Water Quality Planning Bureau’s WQX webpage: 
http://deq.mt.gov/Water/WQINFO/datamgmt/mtewqx. 
 
Contractor shall submit a written summary of all monitoring data and results. 
 
Contractor shall ensure volunteers, staff, and subcontractors involved in collecting monitoring data are 
adequately trained. 
 
W2 – Estimate the nitrogen, phosphorus and sediment load reductions achieved as a result of on‐the‐
ground project implementation. Contractor shall report the estimates using the following units: lb 
N/year, lb P/year, tons sediment/year. In the final report prepared for Task [insert task number for 
Contract Administration task] Contract Administration, Contractor shall report the load reduction 
estimates and the method(s) used to develop them. 
 
W3 – For projects designed to address pollution from pollutants other than nitrogen, phosphorus and 
sediment, evaluate and report on the effectiveness of the project in addressing water quality issues. 
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W4 – Evaluate project sustainability. Contractor shall use the following measures to monitor long‐term 
project sustainability: 

 [Vegetation mortality rate.] 

 [Photo‐point monitoring.] 

 [Riparian survey.] 

 [Other.] 
 
W5 – Evaluate effectiveness of education and outreach efforts. Contractor shall use the following 
measures to document the success of outreach and education efforts: 

 [Number of tour/meeting attendees.] 

 [Number of newsletters distributed.] 

 [Participant surveys.] 

 [Other.] 
 
Task W Funding:    319 Funds    $ 00,000 
      Non‐Federal Match  $ 00,000 
 
Task W Timeline:  [Insert a specific date range. E.g. Upon contract execution through 
MM/DD/YYYY] 
 
Task W Deliverables:  Contractor shall submit to DEQ the following deliverables: 
 
W1 Deliverables 

 A complete draft [QAPP/SAP, choose one] for review and comment in electronic (Microsoft 
Word) format, allowing sufficient time for review, comment, and subsequent modification prior 
to implementation. 

 PDF and hard copy of the fully signed [QAPP/SAP, choose one]. Contractor shall ensure the fully 
signed [QAPP/SAP, choose one] addresses all comments and concerns raised by DEQ. 

 Verification of successful data upload (signed MT‐eWQX data submittal form). 

 PDF copy of all EDDs. 

 PDF copy of all field data sheets, site visit forms, and chain of custody forms. 

 PDF and hard copies of all laboratory‐generated reports. 

 Electronic copies of site photographs and photopoints, in JPEG format. A photo log identifying 
photo date, photographer name, photo subject, latitude and longitude from which the photo 
was taken, approximate direction the photographer was facing, and a brief description of what 
the photo is intended to show. 

 A written summary of sampling and analytical activities, deviations from the SAP (if there were 
any), quality control problems that may have occurred, and conclusions drawn from the results 
of the study. 

 
W2 Deliverables 

 Nitrogen, phosphorus, and sediment load reduction estimates, reported in lb N/year, lb P/year, 
and tons sediment/year, respectively. 

 A detailed description of the methods used to estimate load reductions or evaluate project 
effectiveness. 
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W3 Deliverables 

 A detailed description of the methods used to evaluate the effectiveness of the project at 
addressing [insert a brief description of the water quality issue the project is designed to 
address]. 

 
W4 Deliverables 

 [A written summary of the results of vegetation mortality monitoring, including a description of 
planned or completed remedial actions taken in areas of high mortality.] 

 [Electronic copies of site photographs and photopoints, in JPEG format. A photo log identifying 
photo date, photographer name, photo subject, latitude and longitude from which the photo 
was taken, approximate direction the photographer was facing, and a brief description of what 
the photo is intended to show.] 

 [A written report describing the riparian survey methods, the data collected, and the 
conclusions drawn from the results of the survey. An electronic copy of the data collected.] 

 
W5 Deliverables 

 A written summary of the education and outreach activities completed, the results of the 
success monitoring efforts, and the conclusions drawn from the monitoring results. 

 
 
TASK X – EDUCATION AND OUTREACH 
 
Task X Description:  Contractor shall conduct the following education and outreach activities: 

 [List the education and outreach events, publications, campaigns, websites, activities, etc. 
Include the number of each activity or publication, along with a description of any particular 
subjects/topics upon which they must be centered. Identify any restriction of use and ownership 
requirements for intellectual property (text, photos, layout, republication, etc). For websites, 
specify a minimum maintenance timeframe.] 

 
Task X Funding:   319 Funds    $ 00,000 
      Non‐Federal Match  $ 00,000 
 
Task X Timeline:  [Insert a specific date range. E.g. Upon contract execution through 
MM/DD/YYYY] 
 
Task X Deliverables:  Contractor shall submit to DEQ the following deliverables: 

 [Identify the materials that the Contractor shall submit in order to document completion of each 
of the activities listed in the Task Description for this task. For things like newsletters, 
newspaper articles, and website updates, consider asking for two or three sample publications 
or screenshots instead of asking for copies of all publications and screenshots of every website 
update. In some instances, consider asking for drafts of major education and outreach 
deliverables for review and comment. Be sure to specify the formats for electronic documents, 
and whether or not the electronic documents will be “read‐only” in terms of editability. For 
websites, you may want to require copies of any applicable, external web‐hosting agreements.] 
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TASK Y – LANDOWNER AGREEMENTS, OPERATION AND MAINTENANCE [This only applies to contracts 
involving on‐the‐ground projects.] 
 
Task Y Description:  Contractor shall ensure landowner agreements are in place to ensure 
maintenance and monitoring of all on‐the‐ground projects. Contractor shall submit a copy of each 
landowner agreement to DEQ for review and comment prior to signature. After addressing DEQ 
comments, Contractor shall submit a copy of each signed landowner agreement to DEQ. Contractor shall 
ensure each landowner agreement addresses the following: 

 Operation and Maintenance. Identify who shall be responsible for operating and maintaining all 
structures, vegetation, management measures, and water quality benefits associated with the 
project. Contractor shall ensure appropriate operation and maintenance for the life of the 
project (typically 10 years). 

 Site Access. Identify the procedure(s) for obtaining access to the project site for the purposes of 
project planning, implementation, operation and maintenance, and post‐implementation 
monitoring. Contractor shall ensure the procedures allow access, at reasonable times, by the 
Contractor and by DEQ, for the purpose of evaluating project effectiveness over time. 
 

Task Y Funding:   319 Funds    $ 00,000 
      Non‐Federal Match  $ 00,000 
 
Task Y Timeline:  [Insert a specific date range. E.g. Upon contract execution through 
MM/DD/YYYY] 
 
Task Y Deliverables:  Contractor shall submit to DEQ the following deliverables: 

 Draft landowner agreements for review and comment, in electronic (Microsoft Word) format. 
Contractor shall submit all draft landowner agreements prior to signature, and allow sufficient 
time for review, comment, and subsequent modification prior to implementation. 

 PDF copies of signed landowner agreements. Contractor shall ensure signed landowner 
agreements address all comments and concerns raised by DEQ. 

 
 
TASK Z – PROJECT ADMINISTRATION 
 
Task Z Description:  Contractor shall oversee and be accountable for the completion of all tasks. 
Contractor shall prepare and submit attachment B‐billing statements, status reports, annual reports, 
and a final report (details are listed below). Contractor shall maintain regular contact as defined by the 
DEQ project manager. 
 
Status Report and Billing Statement (Attachment B) 

 Whether there is activity or not, the contractor shall submit a status report quarterly. Reports 
must be received by DEQ within 15 days following the end of each calendar quarter. 

o 1st Quarter (January ‐ March): April 15 
o 2nd Quarter (April ‐ June): July 15 
o 3rd Quarter (July‐September): October 15 
o Annual Reports shall supersede the fourth quarter (October through December) report 

(i.e., a separate status report shall not be required for the fourth quarter). Annual 
Reports (including the 4th quarter attachment B‐billing statement) are due December 15 
of the calendar year upon which the report is based. 
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 Contractor shall bill DEQ no more frequently than monthly, and no less frequently than 
quarterly. Every attachment B‐billing statement must include a status report. Contractor shall 
submit status reports to DEQ using the most current guidance and template available at 
http://deq.mt.gov/Water/WPB/Nonpoint‐Source‐Program/Guidance‐Documents‐and‐
Resources. 

 
Annual Reports‐Contractor shall: 

 Submit an annual report for each calendar year in which the contract is active, except in the final 
year, when the final report shall replace the annual report. 

 Submit annual reports to DEQ using the most current guidance and template available at 
http://deq.mt.gov/Water/WPB/Nonpoint‐Source‐Program/Guidance‐Documents‐and‐
Resources. 

 Ensure annual reports are received by DEQ no later than December 15 of the calendar year 
upon which the report is based. 

 
Final Reports ‐ Contractor shall: 

 Submit a complete draft to DEQ for review and comment.   

 Submit the final report, addressing DEQ comments. 

 Ensure final report is received by DEQ no later than the Contract expiration date.  

 Attach electronic and hard copies of all of the deliverables from all tasks, regardless of whether 
or not copies of the deliverables were submitted previously. 

 Ensure final report is a stand‐alone report that documents the contract from beginning to end. 

 Complete the final report using the most current final report guidance available at 
http://deq.mt.gov/Water/WPB/Nonpoint‐Source‐Program/Guidance‐Documents‐and‐
Resources. 

 
Task Z Funding:   319 Funds    $ 0,000 
      Non‐Federal Match  $ 0,000 
 
Task Z Timeline:  Upon contract execution through MM/DD/YYYY 
 
Task Z Deliverables:  Contractor shall submit to DEQ the following deliverables as described in the 
Task Z. Description: status reports, annual reports, attachment B‐billing statement and a final report. 
Contractor shall ensure that all reports are written clearly, and require only a minimal amount of editing 
by the DEQ project manager. 
 
Contractor shall do the following with respect to all deliverables associated with all tasks in this contract 
(not just Task Z): 

 Adhere to document formatting guidance provided by the DEQ project manager. 

 Submit all draft and final documents in electronic format (e.g., PDF and Word formats). 

 Submit all draft electronic deliverables and reports to the DEQ project manager using email or if 
files are greater than 2.5 megabytes in size using the state of Montana file transfer service 
(https://transfer.mt.gov/Home/Instructions) or as directed to by the DEQ project manager. 

 Submit all hard copy final report documents (final attachment B –billing statement and other 
final deliverables) to Robyn Boyle (rboyle@mt.gov), Grant Contract Coordinator, at PO Box 
200901, Helena MT 59620‐0901. 


